Declassified in Part - Sanitized Copy Approved for Release 2014/04/03 :
CIA-RDP78-03330A004200120006-2

TRANSMITTAL SLIP	DATE

TO: Files

ROOM NO.	BUILDING

REMARKS:

This equipment turned over to SP/AF for evaluation.

No formal report on performance supplied - informal report concluded contractor met obligations and project could be terminated

FROM: [redacted] STAT

ROOM NO.	BUILDING	EXTENSION

Declassified in Part - Sanitized Copy Approved for Release 2014/04/03 :
CIA-RDP78-03330A004200120006-2

Declassified in Part - Sanitized Copy Approved for Release 2014/04/03 : CIA-RDP78-03330A004200120006-2

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/FD/OL

Date: 12 September 1958

FROM: Chief, Engineering Division, OC

Contract No.: [redacted] T.O. 4 50X1

Report No.: Final #15
(If final, so state)

50X1

Contractor [redacted]

Address [redacted]

Commodity/Service Cylindrical Recorder Classification Contract SECRET-Agency Sterile Equipment UNCLASSIFIED

No. of Prototypes 1 Contract Completion Date 30 April 1958

Progress of Contractor [X] Satisfactory

[ ] Subject to Improvement

[ ] Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on satisfactory performance of equipment delivered.

Recommended Action Terminate Task

APPROVED:

DOC 6 REV DATE 12 MAR 1980 BY 064540
ORIG COMP 033 OPI 56 TYPE 02
ORIG CLASS S PAGES 1 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: HR 10-2

Inspected by [redacted] 50X1

Chief, Engineering Division, OC

Division: OC-E/R+D-EP

Telephone: [redacted] 50X1

CONFIDENTIAL
~~SECRET~~

Declassified in Part - Sanitized Copy Approved for Release 2014/04/03 : CIA-RDP78-03330A004200120006-2